

AOC JIN Project Status Report

Summary Offender Profile

A number of policy decisions were presented to the SOP Steering Committee for resolution:

1. Middleware approval - RFP review by SOP Steering Committee. Policy decision by Executive Committee?
2. Ongoing maintenance - Fund in next biennium, using standard budget process.
3. Security & system administration - Need to decide between reuse of Transact Washington or modified Fortress Washington.
4. Access to W2 - Reuse existing query routines or have SAIC write new query routines. Enable with XML if possible.
5. Help desk support - Need to analyze business case for using Safe Harbor and fold into funding request under #2 above.
6. Currency of DOC & DOL data - Goal of all agency data warehouses (at least AOC, DOL and WASPC) is real-time.

The project manager, Wayne Clare, plans to award a contract by January 15, 2002.

Felony Disposition Data Exchange

The original contracting strategy and RFP failed. AOC and WSP are working jointly to formulate a successful contracting strategy and architecture. The ability of the project to support the required business case is currently in doubt, so the project manager (Wayne Clare) is working to resolve that issue before proceeding. AOC plans to award the new contract by March 30, 2002.

Electronic Judgment & Sentence Data Exchange

The project manager, Wayne Clare, has completed a draft Project Inception Package, defining the stakeholders, project scope and high-level project plan. All efforts for this year will probably focus on re-engineering a new business process that is required to implement an electronic data exchange.