

# Integrated Justice in Washington State June 14-18 2004

### **Activity in the JIN Program Office**

Activities this week centered on the Board meeting and on the submission of a grant request for the Department of Homeland Security..

#### **Summary Offender Profile**

I demonstrated the SOP application at the Board Meeting, and the response seemed to be generally positive. We have developed and circulated a questionnaire for pilot users to submit feedback and added a small set of WSP users to the pilot group.

I will present the results of the pilot study to the Technical Advisory Group on July 16 and then feed any recommendations from them into the Board on July 20.

## **JIN Proof of Concept**

We concluded the first JIN proof of concept with a debriefing session at LESA in Tacoma. Everyone was generally pleased with the result—more for demonstrating the ability of different groups to work together, than the capabilities of the technology, which are proven.

We also presented the second proof of concept to the Board. Although connectivity between AOC and DOL has been established, it looks like conditions at the Seattle Municipal Court may necessitate their pulling out of the project.

#### **Miscellaneous**

- ? I submitted the proposal to automate certain aspects of the firearms licensing process—which the Board endorsed on Tuesday—to EMD. Submissions will be evaluated by the Domestic Security Executive Group on Tuesday.
- ? I discussed legislative issues relating to the upcoming budget and the Board's September report with Mike Mcvicker, Chuck Smith and Marie Sullivan of DIS.
- ? I met with Julia Appel, AOC and the contract attorney who prepared the JIN RCW Charge Table to discuss updating the document to include the 2004 session laws. I hope to have a contract in place for this work by next week.

? I discussed my Byrne Grant proposal with representatives of CTED and OFM, who had questions about the feasibility of the proposal as it was submitted to the Grants Subcommittee. I informed them that, as was my stated intention in March, I am now revising the proposal based on data acquired from the proof of concept projects and the deployment of Summary Offender Profile. I am hoping to issue an RFP for the work next month, when Byrne funds become available.