



Integrated Justice in Washington State

August 2-6, 2004

Activity in the JIN Program Office

Activities this week centered on the refining of key planning documents, including the upcoming JIN Request for Proposals and the final draft of the Board's September report.

Summary Offender Profile (SOP)

The system has lost connectivity with the WSP ACCESS switch. Templar, the system developer, is working to repair the problem. The Law Enforcement Support Agency (LESA) has agreed to assist in the next pilot deployment, which we will conduct once functional testing is complete.

Byrne Grant

I have worked with the RFP coordinator to finalize the proposal, which I sent to the Steering Committee for final review on Friday. We are hoping to issue the Request on August 16.

September Report

I worked with DIS communications staff on a thorough editing and reformatting of the draft Strategic Plan. I will send an unformatted copy to the Board for review on Monday, and present the packaged final draft for approval at the Board meeting on the 17th.