#### Memorandum

**To:** Justice Information Board Members and Designees

From: Brian LeDuc, JIN Program Director

**Date:** 12/9/2003

Re: Monthly Report November 18-December 17, 2003

#### 1. Agreement for Byrne grant funding for Program Office signed (Attachment 1)

• Agreement signed between OFM and DIS for transfer of funds (\$100,000, monthly invoices)

- Agreement between OFM, Board Co-Chairs for responsibilities of Program Director
  - Work to establish goals and benchmarks in preparation for September 2004 report
  - Produce Board-Approved Work plan (to be updated monthly)
  - o Monthly progress reports to Board, Bev Hempleman, OFM

#### 2. Technical Advisory Group Update

- Reguest for Information issued October 24, 2003
  - Seventy technical questions received from ten vendors
  - Answers posted December 1
  - Responses due December 19
  - o Oral presentations, pilot project anticipated in January
- Working with DIS to establish technical policies, guidelines, standards

#### 3. State Homeland Security Strategy (Attachment 2)

Federal strategy includes "improved information sharing to prevent terrorist attacks" but its focus, as well as the Washington strategy, is on emergency response capabilities.

Applications due by December 15, 2003.

\$34 million award, of which 80% is for local initiatives, administered by regional coordinators. (Attachment 2)

Sent message to listserv, various JIN constituents soliciting projects for state integrated justice portfolio (Attachment 2), but it is clear that only a small amount of money might be available for JIN efforts. For this reason, I submitted a grant request for \$200,000 for pilot integration of state data with local sources.

#### Summary Offender Profile

Preparing RFP for outsourced technical support

Working with SafeHarbor to establish customer support environment (currently in information gathering phase).

Working with AOC on transition plan (see Attachment 3)

#### **RCW Renumbering**

Meetings with AOC, WSP, SGC, WAPA, Code Reviser to discuss collaboration on system updates.

Will prepare template, hire someone to update and share with justice community.

#### Workplan and Budget

Preliminary workplan, budget at Attachment 4

#### Attachment 1

# INTERAGENCY AGREEMENT BETWEEN THE STATE OF WASHINGTON OFFICE OF FINANCIAL MANAGEMENT AND DEPARTMENT OF INFORMATION SERVICES

#### 1.0 PARTIES TO THE AGREEMENT

This Interagency Agreement is made and entered into by and between the Office of Financial Management, hereinafter referred to as "OFM", and the Washington Department of Information Services, hereinafter referred to as "DIS", pursuant to the authority granted by Chapter 39.34 RCW.

#### 2.0 PURPOSE

The purpose of this Agreement is for OFM to provide federal Criminal History Records Improvement Funds pursuant to the Criminal Justice Information Act of 1984 (10.98 RCW) to support the Justice Information Network (JIN) Program office and activities in support of the Washington Integrated Justice Information Board (The Board).

#### 3.0 PERIOD OF PERFORMANCE

This Agreement shall become effective on July 1, 2003, and will expire on June 30, 2004, unless terminated sooner or extended as provided herein.

#### 4.0 RATIFICATION

The execution of this Agreement shall constitute agreement between the parties, hereto, the terms and conditions of which are contained herein. Accordingly, the beginning date of performance under this Agreement shall be July 1, 2003, regardless of the date of execution, and OFM shall reimburse DIS for those costs incurred in performance hereunder for the period between July 1, 2003 and the date of execution of this Agreement.

#### 5.0 TERMS, CONDITIONS, AND OBLIGATIONS

This Agreement establishes that DIS shall comply with all terms, conditions, and obligations set forth in this Agreement.

#### 6.0 STATEMENT OF WORK

OFM is hereby authorizing DIS to use the funds to support the Justice Information Network (JIN) Program office and activities in support of Board. The JIN Program Office, which is hosted at DIS as part of the federal Criminal History Records Improvement will provide the support to the Board as detailed in Exhibit 1.

#### 7.0 COMPENSATION

OFM shall reimburse DIS an amount not to exceed One Hundred Thousand Dollars (\$100,000.00) for the performance of all things necessary for, or incidental to, the work as set forth in this Agreement.

Allowable costs shall include costs incurred by DIS from the first date of the Agreement period, until the Agreement is terminated or expires as provided herein, but in no event shall allowable costs exceed the maximum amount of the Agreement. Costs allowable under this Agreement are based on the following budget:

**Total Not-to-exceed amount** 

\$100,000.00

Requests for payment under this Agreement shall be submitted monthly. Upon receipt and approval of the properly executed invoices, OFM will remit payment to DIS in a total amount not to exceed the value of this Agreement.

Monthly invoices shall reflect the minimum Byrne grant 25% match contribution by DIS.

Monthly invoices shall be forwarded to the attention of Beverly Hempleman at the Office of Financial Management, PO Box 43113, Olympia, Washington, 98504-3113.

#### 8.0 ADMINISTRATION

The following individuals are designated as representatives of the respective parties. The representatives shall be responsible for the administration of this Agreement and for coordinating and monitoring performance under this Agreement. In the event such representatives are changed, the party making the change shall notify the other party.

DIS's representative shall be Stuart McKee, or his successor.

OFM's representative shall be Bev Hempleman, or her successor.

#### 9.0 DISPUTES

Disputes arising under this Agreement shall be resolved by a panel consisting of one representative from OFM, one representative from DIS, and a mutually agreed upon third party. The dispute panel shall thereafter decide the dispute with the majority prevailing. Neither party shall have recourse to the courts unless there is a showing of noncompliance or waiver of this section.

#### 10.0 TERMINATION

Either party may terminate this Agreement upon thirty (30) days written notice to the other party. In the event of termination of this Agreement, the terminating party shall be liable only for performance rendered prior to the effective date of termination.

#### 11.0 CHANGES, MODIFICATIONS AND AMENDMENTS

This Agreement may be waived, changed, modified, or amended only by written agreement executed by both parties hereto.

#### 12.0 EXECUTION

We, the undersigned, agree to the terms of the foregoing Agreement.

DEPARTMENT OF INFORMATION SERV	VICES OFFICE OF FINANCIAL MANAGEMENT
Stuart McKee, Director	Susan E. Johnsen, Contract Services Manager
 Date	Date

Project Description - JIN Program Office Director

A one-year agreement beginning July 1, 2003 and ending June 30, 2004 to support the JIN Program Office and Activities of the Washington Integrated Justice Information Board (the Board) in an amount not to exceed \$100,000.00. Byrne grant required match activities will be provided in the amount of \$33,333, based on the budget below:

#### **Current Program Office Expenses**

Salary	\$90,000.00
Benefits	14,230.92
DIS Administrative Support	51,900.00
<b>Board Meetings</b>	6,000.00
Total	162,130.92

#### Activities

**The** JIN Program Director shall work with the Washington Integrated Justice Information Board in establishing a Board-approved work plan to include goals, objectives and activities, and shall provide monthly progress reports to the Washington Integrated Justice Information Board and to the Justice Grants Coordinator for the Office of Financial Management (OFM).

The JIN Program Director shall submit to OFM a work plan that has been approved by the full Washington Integrated Justice Information Board.

The JIN Program Director shall provide monthly written reports to the members of the Washington Integrated Justice Information Board and to the Justice Grants Coordinator for the OFM.

#### **Deliverables and Performance Measures**

The JIN Program Director shall:

- Work with the Washington Integrated Justice Information Board to establish goals, a timeline, and identifiable benchmarks for achieving the goals of improving criminal justice integration through June 30, 2004 for progress on the report to the Legislature that is due September 30, 2004;
- Work with the Washington Integrated Justice Information Board to create and deliver to the Board and to the Justice Grants Coordinator for OFM a Board-approved work plan by November 21, 2003;
- Update the work plan incorporating feedback from the Board and with approval from the Board on a monthly basis thereafter as described below; and
- Provide monthly written progress reports to the Washington Integrated Justice Information Board and to the Justice Grants Coordinator for OFM by the fifteenth day of each month, beginning in December 2003. Monthly progress reports shall include, but not be limited to:
  - A report of the prior month's activities by the JIN Program Director, including progress towards meeting the month's stated goals; and
  - The JIN Program Director's plans for the next one-month and three-month periods, in a rolling fashion so that every monthly report recaps the prior month and looks ahead to mapping the next one- and three-month periods by refreshing the previous month's work plan.

#### **Board Confirmation**

We, the undersigned,	on behalf of the	Washington	Integrated Justice	Information	Board, he	reby confirm	that we
have directed the JIN	Program Office t	o fulfill all of	the responsibilities	s set forth in	this Staten	nent of Work	


Stuart McKee, Co-Chair	Steve Clem, Co-Chair	
,	,	
Date	Date	

# **Integrated Justice Projects**

Project	Lead	Est. Cost
Pilot integration of state and local criminal justice data.  Share arrest, booking, disposition, warrant, and DV protection order data between AOC, WSP, DOC, King County, Snohomish County, Pierce County and Whatcom County using national justice XML standards.	AOC	\$1,000,000
Phase 1 of Statewide Justice Integration Project Create enterprise architecture for justice Community and automate state to state exchanges of justice information using Justice XML standards	JIN	\$2,000,000
Add data sources to Summary Offender Profile.  Add juvenile offender and misdemeanor information, mug shots, driver photos to real-time aggregate query application.	AOC	\$500,000
Upgrade ACCESS (the telecommunications link) and W2 (the state's crime information and criminal history application) to achieve compliance with NCIC 2000*.	WSP	\$1,750,000
*NCIC2000 – The FBI's NCIC2000, with its new computer and software technology augments the exchange of information among agencies nationwide to arm police officers with information for making apprehensions and solving crimes. Some of the officer safety information and investigative tools of NCIC2000 include: Digitized fingerprint matching, access to new files pertaining to terrorists and their organizations, digital photo attachments of subjects and stolen property, improved name searches, the ability to "multi-thread" queries (process multiple transactions simultaneously), and improved security, using encryption, network management, and intrusion detection.		
Place live-scan devices in high volume sites for electronic submission of Commercial Drivers License (CDL) Hazardous Materials (HazMat). Endorsement applicants and more timely background search results.	WSP	\$533,700
Modify the Automated Identification Information System (AFIS) and Washington State Identification System (WASIS) to accept DOC, civil adjudications, criminal justice-contractors, personal identification submissions and the type 10 record.	WSP	\$290,000
Upgrade software for live-scan devices, AFIS and WASIS for processing live-scan submissions.  - Enhance the live-scan devices software for electronic submissions.  - Enhance AFIS and WASIS for processing of live-scan submissions.  - Upgrade the connectivity method for electronic submissions to AFIS.	WSP	\$250,000
Develop an electronic document archive/retrieval system for criminal history record information.	WSP	\$700,000
Fingerprint scanners to positively identify subjects based on digital fingerprints.	WSP	\$1,000,000
Mobile imaging units (digital cameras) for uploading photos into NCIC2000 (\$1,000 per unit to include transmission and software).	WSP	\$1,000,000
Upgrade software for W2 to incorporate changes to the FBI's Identification For Firearms Sales (IFFS) program	WSP	\$45,000
Seattle Justice Information System (SeaJIS)	City of Seattle	\$1,025,000

Jail Inmate Look-up Service	King County	\$400,500
•		
Develop a web-based service to search for current or past jail		
inmates, and obtain their current custody status and booking history. For the public, general information will be provided via the Internet as		
is allowed by law. For criminal justice agencies both within and		
outside King County, detailed information will be available.		
Booking and Referral Filing	King County	\$810,000
Improve the jail booking and criminal case referral process from the		
police to the jail and prosecutor, and therefore reduce the time		
required to process ~60,000 jail booking events every year.		
Criminal History Calculation	King County	\$540,000
Develop an integrated method for obtaining a complete criminal		
history, in a manner that will support sentencing calculation efforts by		
the prosecutor and courts, and provide better information to jail staff		
for inmate management.	1000	<b>#</b> 405 000
Criminal Case Disposition Update	King County	\$405,000
Integrate the effort of notifying all agencies – including arresting		
agencies – regarding case status and disposition throughout the		
criminal case lifecycle.		
Improved Warrant Management	King County	\$655,000
Integrate state and local systems to both streamline the initiation and		
management of warrants, and support the serving of warrants for in-		
custody inmates.		
Inmate Program and Classification Management	King County	\$540,000
Develop integrated capabilities to support the analysis of inmates by		
both the courts and the jail, for the purpose of both jail housing		
classification, and qualification for alternative internment programs		
(e.g., work release, home monitoring).	King County	#coo 000
Public Information Portal	King County	\$620,000
Provide a single point-of-access, via the Internet, for the public to		
access all information regarding criminals and criminal cases. To the		
extent allowed by law, information will include inmate status, cases		
status, case disposition/results, criminal history, court documents.	ICan Occupto	#050 000
Build out of RAIN (Regional Automated	King County	\$850,000
Information Network)		
Add remaining 30+ King County local agencies to RAIN, which will enable		
all King County law enforcement agencies to share records management		
system data with each other as well as Washington State and/or other criminal justice agencies.		
Girmina justice agencies.		
TOTAL		\$9,130,500

# Regional Homeland Security Coordination Districts (RHSCD)<sup>1</sup>



<sup>1</sup>Note: These coincide with Local Health Regions for Bioterrorism Planning & Coordination

REGIONAL HOMELAND SECURITY COORDINATION DISTRICT (RHSCD)								
		LEAD RHSCD		BIOTERRORISM LOCAL				
	TRIBE / CITY /	EMERGENCY MGMT		HEALTH JURISDICTION				
Region	COUNTY (% POP)	OFFICE POC	RHSCD COORDINATOR	COORDINATOR	CONTACT			
<b>.</b>	O.T.'I. (00()	D O	Fire No.		Riter-Robinson,			
	8 Tribes (2%)	Roger Serra	Franze, Nancy	Harmon, T.J.	Bonnie			
Snohomish	` ,	425-423-7635	(425) 423-7635	(425) 339-8708	(360) 428-0404			
	\ /	rserra@snodem.org	nlfranze@snodem.org	tharmon@shd.snohomish.wa.gov				
	7 Tribes (1%)	Phyllis Mann	John Szymanski	Gunderson, Rick	Grant, Alice			
	1 City (6%)	360-337-7119	360-337-7719	(360) 337-5265	(360) 479-5631			
		dem@co.kitsap.wa.us	jszymans@co.kitsap.wa.us	gunder@health.co.kitsap.wa.us				
	` '	Kathy Estes	John Taylor		Brower, Jodi			
	4 Cities (21%)	360-754-3360	360-754-3360	(360) 786-5581 ext 7050	(360) 704-2795			
	5 Counties (78%)	emwebmaster@co.thurston.wa.us	taylorj@co.thurston.wa.us	presswm@co.thurston.wa.us				
Region 4	1 Tribe (1%)	Tom Griffith	John Wheeler	Dooley, Lou	Konrad, Richard			
Clark	0 Cities	360-737-1911 ext 3951	360-737-1911 ext 3941	(360) 397-8122	(360) 576-8197			
	4 Counties (99%)	tom.griffith@co.clark.wa.us	john.wheeler@co.clark.wa.us	Idooley@swwhd.wa.gov				
Region 5	1 Tribe (1%)	Ed Reed	Symonds, Tom	Miron, Cindy	Brower, Jodi			
Pierce	4 Cities (38%)	253-798-7470	253-798-7842	(253) 798-6556	(360) 704-2795			
	1 County (61%)	ereed@co.pierce.wa.us	TSYMOND@co.pierce.wa.us	cmiron@tpchd.org				
Region 6	2 Tribes (1%)	Eric Holdeman	Howard, Kathryn	Byrne, Byron	Owens, Merrill			
King	15 Cities (60%)	206-205-8100	(206) 296-8749	(206) 205-6277	(206) 296-4693			
	ESCA (1%)	eric.holdeman@metrokc.gov	kathryn.howard@metrokc.gov	byron.byrne@metrokc.gov				
	1 County (39%)	_						
Region 7	1 Tribe (3%)	Sam Lorenz	Curtis, Dean	Johnson, Chuck	Kirking, Darryl			
Grant	` ,	509-762-1462	(509) 762-1522	(509) 886-6421	(800) 346-4032			
	5 Counties (91%)	gcem@grantcounty-wa.com	dcurtis@grantcounty-wa.com	chuck.johnson@cdhd.wa.gov				
Region 8	1 Tribe (7%)	John Scheer	Toomey, Lisa	Crowder, Harvey	Clarke, Barbara			
	0 Cities	509-545-3546	509-546-0760	(509) 586-0673	(509) 374-0416			
	5 Counties (93%)	jscheer@co.franklin.wa.us	LisaT2010@aol.com	harveyc@bfhd.wa.gov	-			
	2 Tribes (1%)	Tom Mattern	Byrnes, Dave	Byrnes, Dave	Burke, Kim			
Spokane	1 City (6%)	509-477-7607	509-477-7606	509-477-7606	(877) 326-6499			
•	* ` '	tmattern@spokanecounty.org	dbyrnes@spokanecounty.org	dbyrnes@spokanecounty.org	,			

# **Attachment 3**

#### **Summary Offender Profile Transition Schedule**

	JIN Program Office	AOC	Templar
November		AOC review	Templar review
		Quick Start and Checklist Guide	
		User acceptance test	
December	Contracts: 1) WSP Access Switch 2) DIS Fortress Security 3) WASPC data sharing agreement Configuration of servers: Relocation to vendor room System admin for servers IP assignment by DIS Server certificates Fortress installation Web site implementation: 1) Compile list of agency system administrators	Contracts: 1) Templar (transfer) 2) Attunity (transfer) 3) Board data sharing agreement  License transfer: 1) SQL Server 2) Attunity 3) IIS 4) NT 2000 Server OS 5) Compaq Proliant hardware warranties	Configuration of servers: SOP application installation and configuration  System Administration Guide  DIS training
	2) Final website configuration		
January	Implementation		
After January		Add JBRS data source	

# Attachment 4

### **Draft Operating Budget January-July 04**

Revenue		
Interagency Agreement	56,000	Funds for NGA grant may be used to implement the state's
Byrne Grant (07/03-07/04)	100,000	strategic plan, including:
DIS Contribution	32,275	*Travel to planning workshops or team meetings
DIS Grant Carryover	9,000	*Salaries for staff support
NGA Grant	18,000	*Associated costs, including printing, communications
Total Revenue	215,275	
		It has thusfar been used to send a delegation to an NGA conference and for travel to a UNO training session at SEATAC
Operating Expenses		
Salary	55,417	NOTE Although salaries for 1.25 FTE's are funded by the
Travel	1,400	federal government through the National Criminal History
Telephone	350	Improvement Plan to support "planning and
Web Services	14,583	implementation" for JIN, these positions do not report to the Program Office.
Facilities	4,800	r rogram omee.
LAN/WAN Support	2,333	As a result, these numbers, as well as money set aside by
Office Services	933	OFM in the Byrne Grant for travel, is not reflected in this
Agency Support (Overhead)	7,875	budget.
<u>Projects</u>		
SafeHarbor Development Cost	30,000	
Summary Offender Profile Hosting	55,000	
RCW reorganization manual	10,000	
Travel to Utah NGA meeting	6,000	
Total Operating Expenses	188,692	
Anticipated Surplus	26,583	

# 2004 Workplan (DRAFT

ID	Task Name	Start	Finish	Resource Names
1	Project Plan	12/1	12/31	
2	Program Office Budget and Workplan	12/1	12/31	Brian LeDuc,Board
3	JIN Governance Structure	6/17	4/30	
4	Establish Board's role in grants for integrated justice at	10/21	1/20	Board
5	Establish Roles and Responsibilities of Program Director and Program Office	10/21	1/20	Board
6	Formalize operating environment for Board, Program Office	6/17	1/20	Brian LeDuc,Board
7	Establish technical standards, policies	10/29	4/30	Technical Advisory Group,Bo
8	Seek Funding, Business Partners	6/17	7/30	
9	Incorporate integrated justice projects into State Homeland Security strategy	9/1	12/26	Brian LeDuc
10	develop legislative, business, local contacts	6/17	7/30	Brian LeDuc
11	Develop SOP Environment	10/10	1/16	
12	Hosting Plan	10/10	10/21	Brian LeDuc,SOP Task Force
13	Transition	12/16		Brian LeDuc,Wayne Clare,D
14	RFP for Technical Support	11/3	1/16	Brian LeDuc,DIS
15	Establish Customer Support environment	11/3	1/16	Brian LeDuc
16	Request for Information for Integration Solution	9/1	2/11	
16 17	Request for Information for Integration Solution  Draft RFI	<b>9/1</b> 9/1		Brian LeDuc,TAG
	•		10/21	Brian LeDuc,TAG Vendors
17	Draft RFI	9/1	10/21 12/19	·
17 18	Draft RFI RFI responses Selection of Partner Proof of Concept	9/1 11/3	10/21 12/19 1/16	Vendors
17 18 19	Draft RFI RFI responses Selection of Partner	9/1 11/3 12/22	10/21 12/19 1/16	Vendors TAG
17 18 19 20	Draft RFI RFI responses Selection of Partner Proof of Concept	9/1 11/3 12/22 1/19	10/21 12/19 1/16 2/11 <b>7/20</b>	Vendors TAG
17 18 19 20 21	Draft RFI RFI responses Selection of Partner Proof of Concept September 2004 Report to Governor	9/1 11/3 12/22 1/19 <b>1/16</b>	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27	Vendors TAG Brian LeDuc, Vendor(s)
17 18 19 20 21 22	Draft RFI RFI responses Selection of Partner Proof of Concept September 2004 Report to Governor Outline based on RFI results	9/1 11/3 12/22 1/19 <b>1/16</b>	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16	Vendors TAG Brian LeDuc, Vendor(s) Brian LeDuc
17 18 19 20 21 22 23	Draft RFI RFI responses Selection of Partner Proof of Concept September 2004 Report to Governor Outline based on RFI results Gap Analysis	9/1 11/3 12/22 1/19 <b>1/16</b> 1/16 3/1	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28	Vendors TAG Brian LeDuc,Vendor(s) Brian LeDuc Brian LeDuc,Board
17 18 19 20 21 22 23 24	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering	9/1 11/3 12/22 1/19 <b>1/16</b> 1/16 3/1 3/16	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc
17 18 19 20 21 22 23 24 25	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft	9/1 11/3 12/22 1/19 <b>1/16</b> 1/16 3/1 3/16 5/31	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc Brian LeDuc
17 18 19 20 21 22 23 24 25 26	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft Final Draft	9/1 11/3 12/22 1/19 1/16 1/16 3/1 3/16 5/31 6/15	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15 7/20 <b>7/30</b>	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc Brian LeDuc
17 18 19 20 21 22 23 24 25 26 27	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft Final Draft Other Duties and Projects	9/1 11/3 12/22 1/19 1/16 1/16 3/1 3/16 5/31 6/15 12/1	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15 7/20 <b>7/30</b>	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board
17 18 19 20 21 22 23 24 25 26 27	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft Final Draft  Other Duties and Projects Outreach Oversee production of interdisciplinary RCW Crime	9/1 11/3 12/22 1/19 1/16 1/16 3/1 3/16 5/31 6/15 12/1	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15 7/20 <b>7/30</b> 6/25	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board
17 18 19 20 21 22 23 24 25 26 27 28	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft Final Draft Other Duties and Projects Outreach Oversee production of interdisciplinary RCW Crime Code Manual	9/1 11/3 12/22 1/19 1/16 1/16 3/1 3/16 5/31 6/15 12/1 12/1 5/4	10/21 12/19 1/16 2/11 <b>7/20</b> 2/27 3/16 5/28 6/15 7/20 <b>7/30</b> 6/25	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board  Brian LeDuc,Board
17 18 19 20 21 22 23 24 25 26 27 28 29	Draft RFI RFI responses Selection of Partner Proof of Concept  September 2004 Report to Governor Outline based on RFI results Gap Analysis Information Gathering First Draft Final Draft  Other Duties and Projects Outreach Oversee production of interdisciplinary RCW Crime Code Manual Newsletter	9/1 11/3 12/22 1/19 1/16 1/16 3/1 3/16 5/31 6/15 12/1 12/1 5/4 7/30	10/21 12/19 1/16 2/11 7/20 2/27 3/16 5/28 6/15 7/20 7/30 6/25 7/30 7/30	Vendors TAG Brian LeDuc,Vendor(s)  Brian LeDuc Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board Brian LeDuc,Board  Brian LeDuc,Board  Brian LeDuc,Board